
WARD 1 SHORT TERM FAMILY HOUSING (STFH) 
PHASE 1 STFH FACILITY CONSTRUCTION UPDATE

February 2020

For your safety, only authorized personnel are al lowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES

1250 U STREET ST. NW, 4TH FLOOR, WASHINGTON, DC 20009

January Milestones:
 FDC connection to city utility was completed on January 22, 2020.
 Elevated platforms for the parking garage and level 1 was completed on January 27, 2020. 
 Backfill of structure back to grade was completed on January 31, 2020.  

February Projections:
 Delivery of structural load bearing walls is scheduled to begin in February until end of March. There will be 

minimal traffic control measures to include flagmen signaling for truck entering and exiting the construction 
site.     

 1420 Clifton residents should be advised that their existing courtyard fence, which encroaches the STFH 
property line, is scheduled to be removed during the week of 2/10/2020 – 2/14/2020 in order to complete 
concrete wall construction at STFH boundary line.   

 Saturday work is expected to continue this month to make up for holiday restrictions and inclement weather 
delays. 

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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